

**A Summary Mine Action Progress Up to Date - in Table**


No	Type of Operation	As of December 2015	During January-June	During July 2017	Total
1	Total Mined Area Identified	120 559 630	2 796 000	0	<b>123 355 630</b>
2	Minefield Marked by (TS)	31 529 271	3 369 272	0	<b>34 898 543</b>
3	Minefield Manual Clearance	18 204 885	1 386 428	195 860	<b>19 787 173</b>
4	Minefield Clearance With MDD Support	13 303 073	2 378 102	147 030	<b>15 828 205</b>
5	Area Cleared/Reduced by TS	58 060 075	9 631 000	108 329	<b>67 799 404</b>
6	Total Battle Area Identified	53 798 934	0	0	<b>53 798 934</b>
7	Battle Area Marked by TS	63 348 227	495 983	0	<b>63 844 210</b>
8	Battle Area Clearance	102 208 915	73 089 517	1 093 125	<b>176 391 557</b>
9	Mechanical Ground Reduction	19 272 878	2 797 290	114 846	<b>22 185 014</b>
10	Abandoned Ammunition Storage Clearance	9 519 471	0	0	<b>9 519 471</b>
11	Area Released by Resurvey	94 161 659	0	0	<b>94 161 659</b>

1) Approximately 50 million sq.m of the mined area has been identified during the General Survey undertaken by a national NGO (NNGO)-IEPF, some time during late 2001.


2) Clearance of Abandoned Ammunition Storage Area Clearance is carried out within Guzdek project started as per Government Task up to the depth of 30 cm

**B Summary Mine Action Progress up to date - in Chart**


Ref. B - 1




Ref. B - 2




Ref. B - 3




Ref. B - 4



Ref. B - 5





Ref. B - 6



Ref. B - 7

Ref. B - 8

**C. Total Area Cleared By Region To Date:**


No	Regions	Mined Area Marked by TS	Mined Area Cleared	Area Reduced by TS	Battle Area Cleared	Area Released by Resurvey
1	FIZULI	20 377 494	5 025 623	54 762 798	21 633 900	15 852 418
2	GORANBOY	65 132	205 813	1 751 389	994 193	6 972 681
3	AGSTAFI	959 815	7 058 789	1 177 365	65 719 335	5 355 090
4	GOYGOL	996 796	1 180 849	280 421	765 388	8 046 870
5	AGJABEDI	1 762 587	2 127 155	2 177 578	1 650 573	9 448 836
6	KHOJAVEND	414 802	611 117	1 100 985	5 200	6 408 000
7	TER TER	3 444 983	9 200 017	10 679 538	7 710 422	13 634 008
8	TOVUZ	0	0	0	1 487 960	4 913 278
9	GAZAKH	0	503 792	715 397	5 211 333	5 000 684
10	AGDAM	2 325 866	5 730 664	5 673 771	3 045 609	13 156 543
11	GANJA	0	1 022	0	67 830	0
12	BAKI/ABSHERON	0	0	0	2 211 599	0
13	BARDA	0	4	27	771 857	0
14	SUMGAIT	0	0	0	132 400	0
15	QARADAGH/GUZDEK	0	0	4 700	1 714 570	0
16	GARADAGH/HEYBET	0	0	0	68 006	0
17	KEPEZ	0	0	0	0	0
18	SAMUKH	0	0	0	4 415 823	0
19	GEDEBEY	0	0	0	663 771	5 373 251
20	BEYLEQAN	2 500	3 339	27 732	27 824	0
21	SHAMAKHY	0	0	0	4 500	0
22	SHEMKIR	0	300	0	21 950	0
23	YEVLA KH	0	0	0	1 179 725	0
24	KHIZY	0	0	0	433 400	0
25	GABALA	1 779 090	1 565 136	845 468	55 042	0
26	LENKERAN	0	58 413	404 907	16 020	0
27	SANGACHAL	0	0	417 300	2 112 426	0
28	BAKI	0	0	0	270 030	0
29	NAFTALAN	0	0	400	0	0
30	Goychay	0	0	3 000	0	0
31	Absheron/Xanjan	0	0	0	3 842 342	0
32	GANJA/Polegon	0	0	0	11 193 353	0
33	Jeyranbatan	0	0	0	238 123	0
34	YEVLA KH SCPX	0	0	0	4 276	0
35	Qirmizi Samukh	0	0	7 335 687	38 477 350	0
36	Jabrayil	2 796 000	4 511 681	656 719	0	0
37	Mingechevir	0	0	0	4 000	0
38	Shirvan	0	0	0	9 532 258	0
39	Salyan	0	0	0	25 040	0
40	Hajigabul	0	0	0	1 500	0
41	Siyazan	0	0	0	3 000	0
<b>Total</b>		<b>34 925 065</b>	<b>37 783 714</b>	<b>88 015 182</b>	<b>185 711 928</b>	<b>94 161 659</b>

**D. Total Devices Destroyed to Date - in Table**


№	Regions	Devices Destroyed			Total Devices Destroyed
		AT	AP	UXO	
1	FIZULI	308	174	3 620	4 102
2	GOYGOL	4	37	2 142	2 183
3	AGSTAFI	175	3	645 217	645 395
4	GORANBOY	3	1	3062	3 066
5	AGJABEDI	35	8	130	173
6	TER TER	102	14	1830	1 946
7	TOVUZ	0	1	790	791
8	GAZAKH	31	105	5 329	5 465
9	GANJA	17	2	8 345	8 364
10	KHOJAVEND	9	0	110	119
11	AGDAM	131	26	343	500
12	BAKI/ABSHERON	2	2	8284	8 288
13	BARDA	7	2	380	389
14	SUMGAIT	0	0	204	204
15	QARADAGH/GUZDEK	6	99	17091	17 196
16	GARADAGH/HEYBET	0	0	1829	1 829
17	KEPEZ	0	0	1	1
18	SAMUKH	0	0	1635	1 635
19	GEDEBEY	20	2	118	140
20	ZERDAB	0	1	1	2
21	LENKERAN	225	1	22 488	22 714
22	BEYLEQAN	0	8	3104	3 112
23	YEVLAQH	0	0	8	8
24	SHEMKIR	1	0	28	29
25	SHAMAKHY	0	0	3	3
26	KHIZY	0	0	505	505
27	GABALA	38	16	1	55
28	SANGACHAL	0	0	43	43
29	BAKI	0	0	1188	1 188
30	NAFTALAN	0	0	37	37
31	Goychay	4	0	0	4
32	Absheron/Xanjan	0	0	295	295
33	GANJA/Polegon	0	0	402	402
34	Jeyranbatan	0	0	438	438
35	YEVLAQH SCPX	0	0	0	0
36	Qirmizi Samukh	0	0	1 956	1 956
37	Jalilabad	6	0	0	6
38	Mingechevir	0	0	1	1
39	Ujar	0	0	7	7
40	Astara	0	0	1	1
41	Shirvan	0	17	29 934	29 951
42	Salyan	0	0	31	31
43	Jabrail	140	26	74	240
44	Dashkasan	0	0	1	1
45	Hajigabul	0	0	1	1
46	Siyazan	6	0	104	110
<b>Total</b>		<b>1 270</b>	<b>545</b>	<b>761 111</b>	<b>762 816</b>

E. Total Devices Destroyed to Date - in Chart

E - 1



F. DEMINING ACCIDENTS UP TO DATE





**Mine /UXO Victims Reported - in Table**



Year	Male		Female		Children		Total	
	Killed	Injured	Killed	Injured	Killed	Injured	Killed	Injured *
As of December 2004	289	1 652	8	34	44	204	<b>341</b>	<b>1 890</b>
<b>During 2005</b>	7	23	1	4	2	22	<b>10</b>	<b>49</b>
<b>During 2006</b>	2	15	0	0	0	0	<b>2</b>	<b>15</b>
<b>During 2007</b>	6	14	0	0	0	0	<b>6</b>	<b>14</b>
<b>During 2008</b>	0	9	0	1	0	1	<b>0</b>	<b>11</b>
<b>During 2009</b>	4	17	0	0	0	1	<b>4</b>	<b>18</b>
<b>During 2010</b>	0	4	0	0	0	0	<b>0</b>	<b>4</b>
<b>During 2011</b>	2	6	0	1	1	0	<b>3</b>	<b>7</b>
<b>During 2012</b>	4	13	0	0	0	0	<b>4</b>	<b>13</b>
<b>During 2013</b>	4	4	0	0	0	0	<b>4</b>	<b>4</b>
<b>During 2014</b>	5	17	0	0	0	0	<b>5</b>	<b>17</b>
<b>During 2015</b>	3	8	0	1	0	2	<b>3</b>	<b>11</b>
<b>During 2016</b>	1	2	0	0	0	1	<b>1</b>	<b>3</b>
<b>During February 2016</b>	0	0	0	0	0	0	<b>0</b>	<b>0</b>
<b>Total</b>	<b>327</b>	<b>1 784</b>	<b>9</b>	<b>41</b>	<b>47</b>	<b>231</b>	<b>383</b>	<b>2 056</b>

\* Data on injured people has been updated starting from July 2006 report based on the results of most recent Country Wide Mine Victims Needs Assessment.

**G. Mine/UXO Victims Reported - in Chart**

H - 1

H - 2



**H. REQUESTS RECEIVED FOR MINE ACTION**

District Name	Village Name	No. Of Requests Received			Land Type	Priority	Date of Request	Date of Action	Intended Use	Beneficiaries	Action Recommended
		GOA	NGO	LOC							
Fizuli	Alkhanli		IFRC		Residential	High	03.06.02	27/06/02	Housing	105 Families	Done
Goy gol	Gushgara			Local	Grazing	High	17/06/02	19/06/02	Grazing	725 Families	Done
Agjabedi	Giyamadinli	GOA			Agriculture	High	18/06/03	07.07.03	Agriculture	400 Persons	Done
Fizuli	Kurdmahmudli		NRC		Residential	High	12.02.03		Housing	550 people	Done
Baku	-	Construction Company			Residential	High	02.12.04	02.21.04	School	300 pupils	Done
Ter Ter	Shikharkh	GOA			Agriculture	High	04.13.04	06.16.04	Agriculture	500 people	Ongoing
Agstafa	-	GOA/BP			Grazing	High	06.04.04	07.08.04	BTC Oil Pipeline	whole country	Done
Fizuli	Mirzanagili		WV		Agriculture	High	09.10.04	12.10.04	Irrigation	2175 people	Done
Ter Ter	Ter Ter Town			Local	Residential	High	12.22.04	10.01.05	Park	17500 people	Done
Fizuli	Kurdmahmudli			Local	Agriculture	Meduim	25/04/05		Agriculture	20 families	Done
Fizuli	Kurdmahmudli		NRC		Residential	High	25/05/05	22/08/05	Housing	73 families	Done
Agdam				GOA	Residential	High	29/09/05		Housing	1 Family	Done
Agdam	Mahrizli	GOA			Residential	High	13/12/05		Housing	1 Family	Done
Fizuli	Kurdmahmudli		NRC		Residential	High	28/02/06		Housing	81 Families	Done
Ter Ter	Ter Ter Town	GOA			Residential	High	09.26.06		Housing	26 Families	Done
Ter Ter	Ter Ter Town	GOA			Residential	High	10.31.06		Housing	23 Families	Done
Fizuli	Akhmedbeyli			Local	Residential	High	03.06.07		Housing	1 Family	Done
Barda	Barda Town			Local	Residential	High	03.27.07		Housing	1 Family	Done
Ganja	Gandja City	GOA			Industrial	High	25/04/07		Aluminium Factory		Done
Fizuli	Kurdmahmudli			Local	Residential	Meduim	14/04/07		Housing	3 Families	Done
Ter Ter	Chayli			Local	Agriculture	Low	17/04/07		Grazing	20 Families	Under Consideration
Fizuli	Gazahlar			Local	Residential	Meduim	05.06.07		Grazing		Done
Goranboy	Boru			Local	Agriculture	High	28/06/07		Road		Done
Ter Ter	Ter Ter Town	GOA			Residential	High	02.07.06		Housing	3 Families	Done
Agstafa	Khatai			Local	Residential	Low	17/07/07		Housing	1 Family	Done
Fizuli	Kurdmahmudli			Local	Residential	Meduim	13/07/07		Housing	1 Families	Done
Ter Ter	Ter Ter Town			Local	Health	Medium	25/07/07		Hospital		Done
Ter Ter	Ter Ter Town			Local	Residential	Medium	25/07/07	01.08.07	College		Done
Agstafa	Saloglu	GOA			Agriculture	High	27/07/07	13/08/07	Irrigation		Done
Fizuli	Gazahlar	GOA			State border	High	10.08.07	04.09.07	State border		Done
Barda	Barda Town			Local	Residential	Meduim	16/08/07	29/08/07	Housing	1 Family	Done
Fizuli	Kurdmahmudli		NRC		Residential	Meduim	14/08/07	05.09.07	Housing	17 Families	Done
Fizuli	Alkhanli			Local	Residential	High	19/09/07	19/09/07	Housing	1 Family	Done
Qazakh	Jafarli	GOA			Residential	High	29/08/07	12.09.07	Housing	1 Family	Done
Ganja	Kepez District			Local	Residential	High	26/09/07	26/09/07	Housing	1 Family	Done
Ter Ter	Ter Ter Town			Local	Residential	High	09.10.07	10.10.07	Housing	4 families	Done
Ter Ter	Demirchiler			Local	Residential	Meduim	25/10/07	26/10/07	Housing	21 families	Done
Goranboy	Ashagi Agjakend			Local	Residential	Meduim	18/10/07	22/10/07	Housing	1 Family	Done
Fizuli	Araytili			Local	Residential	High	01.10.07	02.10.07	Housing	1 Family	Done
Ter Ter	Azad Qaraqoyunlu			Local	Education	High	09.10.07	01.11.07	School	350 school children	Done
Agstafa	Saloglu			Local	Agriculture	Meduim	22/10/07	08.11.07			Done
Qazakh		GOA			Industrial	Meduim	29/09/07	20/11/07	Truck garage		Done
Ter Ter	Demirchiler and Tezekend villages			Local	Residential	Meduim	12.11.07	29/02/08	Housing	76 families	Done

Goranboy	Goran River			Local	Public	High	15/11/07	19/11/07	River	Population of the district	Done
Agdam	Mahrizli	GOA			Residential	High	15/05/07	28/01/08	Housing	3 families	Done
Ter Ter	Ter Ter Town	GOA			Residential	High	01.02.08	05.02.08	Housing	15 families	Done
Agstafa	Saloglu	GOA			Infrastructure	Meduim	06.02.08	15/02/08	Sewerage well	Population of the Town	Done
Agdam	Ergi	GOA			Agriculture	Meduim	12.03.08	17/03/08	Agriculture	Population of the village	Done
Fizuli	Kerimbeyli	GOA			Agriculture	High	11.03.08		Irrigation	Population of the region	Done
Agjabedi	Ergi	GOA			Residential	High	31/03/08	15/04/08	Housing	Three families	Ongoing
Fizuli	Kerimbeyli	GOA			Agriculture	Meduim	18/03/2008	14/04/08	Irrigation	Villigers	Done
Agjabedi	Yukhari Giyamadinli	GOA			Residential	High	01.04.08	07.04.08	Housing	Three families	Done
Agstafa	Saloglu			Local	Residential	Meduim	01.04.08	05.05.08	Housing	One family	Done
Ter Ter	Shikharkh			Local	Education	High	04.04.08	23/04/08	School	Villigers	Done
Fizuli	Ashagi Kurmahmudlu			Local	Agriculture	High	15/04/08	16/04/08	Water pump	Villigers	Done
Agdam	Evoglu			Local	Residential	Meduim	16/04/08	17/04/08	Housing	One family	Done
Ganja	Kepez District			Local	Agriculture	Meduim	27/05/08	29/05/08	Pasture	Villigers	Done
Khojavend	Qaradagli			Local	Agriculture	Meduim	19/06/08	19/06/08	Pasture	Population of the village	Done
Sumqait	H.Tagiyev settlement	Industrial Company			Industrial	Meduim	08.09.08	22/12/08	Factory		Done
Qazakh	6 villages	GOA			Residential	Meduim	12.10.08	28/10/08	Housing	6 families	Done
Goy gol	Goygol	GOA			Construction	High	10.01.09	16/01/09	Concrete Factory	Factory stuff	Done
Fizuli	8 villages			Local	Residential	High	05.01.09	06.01.09	Houses	Household	Done
Fizuli	Kerimbeyli	GOA			Agriculture	Medium	19/01/09	20/01/09	Irrigation channel	Population of the region	Suspended
Qazakh	2-ji Shikhly			Local	Infrastructure	Medium	04.02.09	10.02.09	Road	Population of the region	Done
Agstafa	Jeyranchel area	BTC Pipeline Security			Agriculture	High	16/02/2009	17/02/09	Pasture		Done
Ter Ter	Ter Ter Town			Local	Culture	High	25/02/2009	26/02/09	Culture house	Population of the Town	Done
Fizuli	Gazaxlar	GOA			State border	Medium	21/02/2009	28/06/09	State border		Done
Agdam	Ahmadagali		IOM		Infrastructure	Medium	03.03.09	13/03/09	Water well	Population of the village	Done
Tovuz	Abdulbeyli			Local	Infrastructure	High	10.03.09	12.03.09	Central Bazaar	Population of the village	Done
Agdam	Afetli, Qaradagli, Miresilly and ayaq Qervend			Local	Residential	Medium	13/03/09	17/03/09	Family plots	5 families	Initial visual assessment
Fizuli	Boyuk Behmenli			Local	Agruculture	Medium	17/03/09	17/03/09	Pasture	Population of the village	Done
Agjabedi	Agjabedi			Local	Infrastructure	High	23/03/09	23/03/09	Food storage Factory	Population of the Town	Done
Ganja	Kepez District			Local	Residential	High	25/03/09	31/03/09	Family plot	One family	Done
Agstafa	Poylu			Local	Agruculture	Medium	27/03/09	29/03/09	Pasture	Population of the village	Done
Fizuli	Araytili			Local	Infrastructure	Medium	30/03/09	31/03/09	Truck garage	Garage stuff	Done
Samukh	Qirmizi Samukh			Local	Agruculture	Medium	01.04.09	04.04.09	Pasture		Done
Tovuz	Tovuz town			Local	Public	High	08.05.09	08.05.09	City center	Population of the city	Done
Sumqait	Sumgait City	GOA			Residential	High	02.06.09	02.06.09	House yard	5 Families	Done
Agjabedi	Yukhari Giyamadinli			Local	Agriculture	Medium	03.06.09	04.06.09	Family plot	1 family	Done

Absheron	Qaradagh region	GOA			Agriculture	Medium	22/08/08	10.06.09	Former Ammunition Storage Area	Families living in vicinity	Ongoing
Baku	Shuvelan region	GOA			Residential	High	19/06/09	22/06/09	Family plots	1 family	Done
Agstafa	Boyuk kesik settlement	GOA			Archeology	Medium	08.06.09	30/6/2009	Archeologic excavations		Done
Agdam	Garadagli village			Local	Agriculture	Medium	01.07.09	01.07.09	Pasture	Population of the village	Done
Ter Ter	Shikharkh			Local	Agriculture	Medium	01.07.09	02.07.09	House yard	2 family	Done
Khizi	Khizi	ESM			Infrastructure	High	25/07/09	27/07/09	Factory	Accord company	Done
Ter Ter	Qapanli			Local	Residential	High	23/09/09	23/09/09	House yard	1 family	Done
Fizuli	Boyuk Behmenli	Counterpart International			Public	Medium	29/09/09	30/09/10	Kindergarten	Children of the village	Done
Ter Ter	Demirchiler			Local	Agriculture	Medium	05.11.09	05.11.09	Pasture	Villagers	Done
Baku	Balakhany settlement	Emergency Situations Ministry			Standards	Medium	05.11.09	05.11.09	Dump		Done
Ter Ter	Ter Ter Town			Local	Residential	High	07.11.09	09.11.09	House yard	1 family	Done
Goranboy	Korchay			Local	Reserve	Medium	11.11.09	12.11.09	Nature reserve		Done
Qazakh	Qazakh region	GOA			TBD	Medium	13/11/09	29/12/09	Family plots	12 families	Done
Gedebey	Gedebey region	GOA			Residential	Medium	17/11/09		House yards	TBD	Ongoing
Baku	Qaradagh region	Emergency Situations Ministry			Infrastructure	High	17/11/09	17/11/09	Vicinity of Petrol Station		Done
Ter Ter	Ter Ter Town			Local	Residential	High	23/11/09	23/11/09	House yard	1 family	Done
Agdam	Zangishaly			Local	Agriculture	Medium	23/11/09	24/11/09	Family plot	1 family	Done
Ter Ter	Ter Ter Town			Local	Construction	Medium	04.12.09	04.12.09	River		Done
Fizuli	Babi, Kerimbeyli and Qazakhlar villages			Local	Residential	Medium	15/12/2009	15/12/2009	Family plot	3 families	Done
Zerdab	Melikli village			Local	Residential	High	13/01/2010	13/01/2010	River	Population of the village	Done
Ter Ter	Ter Ter Town			Local	Construction	Medium	15/01/2010	18/01/2010	River		Done
Baku	Absheron region			Local	Residential	High	19/01/2010	21/01/2010	Family plot	3 families	Done
Goranboy	Nadirkend village			Local	Construction	Medium	27/01/2011	28/01/2011	Road		Done
Ter Ter	Shikharkh			Local	Agriculture	Medium	10.02.10	10.02.10	Pasture	5 families	Done
Fizuli	Ahmadalilar	GOA			State border	Medium	11.02.10	12.02.10	State border		Done
Goy gol	Uchtepe			Local	Agriculture	Medium	18/02/2010	19/02/2010	Pasture	3 Families	Done
Yevlakh		Commercial			Infrastructure	Medium	16/02/2010	03.03.10	Road	-	Done
Agstafa	Jeyranchel area	BTC Pipeline Security			Agriculture	High	18/02/2010	18/02/2010	Irrigation pipeline		Done
Ter Ter	Seydimly village			Local	Agriculture	Medium	25/02/2010	01.03.10	Family plot	1 family	Done
Ter Ter	Seydimly village			Local	Residential	High	02.03.10	04.02.10	House yard	1 family	Done
Qazakh	Shikhly village			Local	Infrastructure	Medium	04.03.10	04.03.10	Highway		Done
Agdam	Shusha village			Local	Agriculture	Medium	17/3/2010	17/3/2010	Pasture	5 families	Done
Goranboy	Ashagy Agjakend			Local	Agriculture	Medium	18/3/2010	18/3/2010	Pasture	7 families	Done



Samukh	Sariqamish	GOA			Agriculture	Medium	27/03/2010	29/03/2010	Pasture	50 families	Done
Ganja	H.Tagiyev street			Local	Residential	High	31/03/2010	31/03/2010	House yard	1 family	Done
Barda	Barda city			Local	Industrial	Medium	05.03.10	12.04.10	Construction Company yard		Done
Baku	Bayil settlement	GOA			Industrial	High	05.04.10	05.04.10	Factory yard		Done
Gedebey	Bashkend village	GOA			Infrastructure	Medium	29/03/2010	05.04.10	Lake	Population of the village	Done
Ter Ter	Borsunlu village			Local	Agriculture	Medium	04.08.2010	04.09.2010	Pasture	15 families	Done
Agstafa	Saloglu village	BTC Pipeline Administration			Agriculture	Medium	04.12.2010	19/04/2010	Pasture		Done
Ter Ter	Husenli			Local	Agriculture	Medium	05.01.2010	05.04.2010	Pasture	25families	Done
Baku	Lokbatan settlement	GOA			Industrial	High	05.05.10	05.05.10	Factory yard		Done
Barda	Shahveller village			Local	Agriculture	High	05.06.2010	05.06.2010	River	population of the village	Done
Agdam	Afetli			Local	Residential	High	05.11.2010	05.11.2010	House yard	1 family	Done
Ter Ter	Ter ter-Barda			Local	Infrastructure	Medium	05.11.2010	05.11.2010	Highway		Done
Ter Ter	Husenli			Local	Agriculture	Medium	13/5/2010	13/5/2010	Pasture	15families	Done
Barda	Shahveller village			Local	Agriculture	High	13/5/2010	13/5/2010	River	population of the village	Done
Goy gol	Goygol			Local	Health	Medium	14/5/2010	17/5/2010	Labaratory		Done
Tovuz	Yukhari Oysuzlu			Local	Agriculture	High	17/5/2010	17/5/2010	River	35families	Done
Ter Ter	Husenli			Local	Agriculture	Medium	19/5/2010	20/5/2010	Pasture	25families	Done
Ter Ter	Husenli			Local	Agriculture	Medium	20/5/2010	21/5/2010	Pasture	25families	Done
Beyleqan	Beyleqan			Local	Industrial	Medium	24/5/2010	24/5/2010	Juce Factory		Done
Ter Ter	Husenli			Local	Agriculture	Medium	26/5/2010	27/5/2010	Pasture	25families	Done
Agstafa	Saloglu village			Local	Industrial	Medium	06.09.2010	06.09.2010	Milk Factory		Done
Baku	Binaqadi settlement	GOA			Construction	High	06.12.2010	06.12.2010	Railway	Railway staff	Done
Agstafa	Saloglu village			Local	Industrial	Medium	16/6/2010	17/6/2010	Milk Factory		Done
Barda	Khan Arab village			Local	Agriculture	Medium	29/6/2010	29/6/2010	River	population of the village	Done
Ter Ter	Husenli			Local	Agriculture	Medium	06.10.2010	06.10.2010	Pasture	25families	Done
Ter Ter	Husenli			Local	Agriculture	Medium	07.03.2010	07.05.2010	Pasture	25families	Done
Agdam	Chemenli			Local	Residential	High	07.03.2010	07.05.2010	House yard	One family	Done
Ter Ter	Husenli			Local	Agriculture	Medium	07.08.2010	07.08.2010	Pasture	25families	Done
Ter Ter	Alaskerli			Local	Agriculture	Medium	07.09.2010	07.09.2010	Pasture	population of the village	Done
Beyleqan	Beyleqan	GOA			Industrial	Medium	07.12.2010	14/7/2010	Juce Factory		Done
Goranboy	Yenikend			Local	Agriculture	Medium	23/7/2010	26/7/2010	Pasture	population of the village	Done
Ter Ter	Zolgoren			Local	Residential	High	26/7/2010	27/7/2010	House yard	One family	Done
Agdam	Evoglu			Local	Residential	High	08.02.2010	08.02.2010	House yard	One family	Done
Agjabedi	Kehrizli			Local	Residential	High	08.06.2010	08.09.2010	Family plot	One family	Done
Fizuli	Ahmadalilar			Local	Agriculture	High	08.12.2010	08.12.2010	Irrigation	population of the village	Done
Qazakh	Kohne Qishlaq			Local	Residential	High	13/08/2010	16/08/2010	Pasture	population of the village	Done
Agdam	Imamqulubeyli			Local	Residential	High	14/08/2010	17/08/2010	Family plot	One family	Done
Ter Ter	Husenli			Local	Agriculture	Medium	16/08/2010	17/08/2010	Pasture	25families	Done
Agjabedi	Yukhari Giyamadimli			Local	Residential	Medium	20/08/2010				Done
Agdam	Quzanli			Local	Residential	High	20/08/2010	28/08/2010	House yard	One family	Done
Ter Ter	Regional			Local	Residential	Medium	23/09/2010		House yard		Done
Baku	Sabail	GOA			Residential	High	24/09/2010	24/09/2010	House yard	One family	Done
Barda	Shahveller village			Local	Agriculture	High	28/09/2010	29/09/2010	River	population of the village	Done
Agstafa	Saloglu village			Local	Residential	High	13/10/2010	13/10/2010	House yard	One family	Done
Sumqait	H.Tagiyev settlement	GOA			Agriculture	Medium	10.04.2010	10.04.2010	Water Canal	population of the settlement	Done

Fizuli	Boyuk Behmenli			Local	Agriculture	Medium	11.08.2010	11.08.2010	Cultivation land	population of the village	Done
Baku	Badamdar	GOA			Residential	High	11.10.2010	11.11.2010	Garden	City population	Done
Agstafa	Tatly			Local	Residential	High	12.08.2010	12.08.2010	House yard	One family	Done
Agstafa	Tatly			Local	Residential	High	14/12/2010	15/12/2010	House yards	Two families	Done
Goranboy	Qashalty			Local	Residential	Medium	24/12/2010	25/12/2010	House yards	Two families	Done
Baku	Bilejeri	Emergency Situations Ministry			Health	High	30/12/2010	30/12/2010	Hospital yard	-	Done
Baku	Narimanov	Emergency Situations Ministry			Industrial	High	30/12/2010	30/12/2010	Factory yard	-	Done
Sumqait	H.Tagiyev settlement	Emergency Situations Ministry			Residential	High	24/01/2011	24/01/2011	House yards	One family	Done
Beyleqan	Beyleqan	GOA			Industrial	Medium	25/01/2011	26/01/2012	Brick Factory	-	Done
Goy gol	Qizilja	Emergency Situations Ministry			Infrastructure	High	26/01/2012	26/01/2012	Road side	-	Done
Ganja	Nizami District	Emergency Situations Ministry			Infrastructure	High	31/01/2012	31/01/2012	Road side		Done
Barda	Shahveller village			Local	Agriculture	High	07.02.11	08.02.11	River	population of the village	Done
Agdam	Zangishaly			Local	Agriculture	High	21/02/11	21/02/11	Pasture	1 family	Done
Goy gol	Mollajelily			Local	Agriculture	High	23/02/11	23/02/11	Pasture	1 family	Done
Ter Ter	Shikharkh			Local	Agriculture	High	23/02/11	23/02/11	Grazing	population of the village	Done
Ter Ter	Ter Ter Town	GOA			Industrial	High	23/02/11	23/02/11	Electromechanical Factory	-	Done
Beyleqan	Shahseven village	Emergency Situations Ministry			Agriculture	Medium	02.03.11	02.03.11	Water Canal	population of the village	Done
Ter Ter	Ter Ter Town	GOA			Residential	High	15/3/2011	16/3/2011	House yard	1 family	Done
Goy gol	Qizilja village	Emergency Situations Ministry			Residential	High	15/3/2011	15/3/2011	House yard	1 family	Done
Ganja	Gandja City	GOA			Residential	High	30/3/2011	30/3/2011	House yard	1 family	Done
Fizuli	Horadiz	GOA			Residential	High	31/3/2011	31/3/2011	House yard	1 family	Done
Fizuli	Yukhari Kurdmahmudli	GOA			Residential	High	31/3/2011	31/3/2011	House yard	1 family	Done
Agstafa	Soyuqbulaq	BTC Pipeline Administration			Infrastructure	Medium	04.04.11	18/4/2011	Electric supply line	-	Done
Fizuli	Boyuk Behmenli			Local	Agriculture	Medium	04.04.11	04.04.11	Cultivation land	3 families	Done
Fizuli	Kerimbeyli			Local	Agriculture	Medium	04.04.11	04.04.11	Cultivation land	population of the village	Done
Fizuli	Yukhary Kurmahmudlu			Local	Agriculture	Medium	05.04.11	05.04.11	Cultivation land	population of the village	Done
Shemkir	Mukhtariyya			Local	Agriculture	Medium	08.04.11	11.04.11	Cultivation land	population of the village	Done
Shemkir	Shishtepe			Local	Infrastructure	High	13/4/2011	14/4/2011	Highway	-	Done
Ter Ter	Ter Ter river	GOA			Agriculture	Medium	14/4/2011	14/4/2011	River	-	Done
Ter Ter	Duyerly	GOA			Agriculture	Medium	21/4/2011	21/4/2011	Water Canal	population of the village	Done
Barda	Barda city	GOA			Agriculture	Medium	28/4/2011	28/4/2011	River	-	Done
Fizuli	Mahmudlu village			Local	Agriculture	Medium	03.05.11	03.05.11	Family plot	1 family	Done
Baku	Binaqadi settlement	Emergency Situations Ministry			Infrastructure	High	05.05.11	05.05.11	Subway	construction personel	Done
Fizuli	Arayatli village			Local	Infrastructure	Medium	13/05/11	13/05/11	Highway	-	Done
Ter Ter	Seydimly village			Local	Residential	High	17/05/11	17/05/11	House yard	1 family	Done
Agjabedi	Yukhari Qiyamadinly			Local	Residential	High	31/05/11	01.06.11	House yard	1 family	Done
Agdam	Khindiristan village			Local	Residential	High	02.06.11	02.06.11	House yard	1 family	Done
Ter Ter	Eskipara village			Local	Agriculture	High	08.06.11	08.06.11	River	-	Done
Ter Ter	Eskipara village			Local	Agriculture	High	08.06.11	08.06.11	Water Canal	population of the village	Done
Goranboy	Boru village	Police Station			Infrastructure	High	08.06.11	09.06.11	Cultivation land	population of the village	Done
Ter Ter	Evoghlu and Poladly villages			Local	Agriculture	High	16/06/2011	16/06/2011	Water Canal	population of the villages	Done

Agjabedi	Sarvanlar village			Local	Agriculture	High	28/06/2011	28/06/2011	River	population of the village	Done
Ter Ter	Ter Ter Town	GOA			Industrial	High	28/06/2011	29/06/2011	Electromechanical Factory	38 people	Done
Agjabedi	Yukhari Qiyamadinly			Local	Agriculture	Medium	06.07.11	06.07.11	Family plot	1 family	Done
Baku	Sabunchu village	Emergency Situations Ministry			Infrastructure	Medium	06.07.11	06.07.11	Trash yard	-	Done
Goranboy	Qarachinar village			Local	Infrastructure	Medium	11.07.11	11.07.11	Highway	-	Done
Baku	Z.Bunyadov st.	Emergency Situations Ministry			Infrastructure	Medium	25/07/11	25/07/11	Water pipeline	-	Done
Goy gol	Hajimelik village			Local	Agriculture	Medium	27/07/11	27/07/11	Family plot	1 family	Done
Ter Ter	Eskipara village			Local	Agriculture	Medium	27/07/11	27/07/11	Family plot	1 family	Done
Ter Ter	Ter Ter Town			Local	Agriculture	Medium	28/07/11	28/07/11	House yard	1 family	Done
Ter Ter	Poladly village			Local	Infrastructure	High	02.08.11	02.08.11	School yard	285	Done
Absheron	Qaradagh region	Ministry of Ecology and Natural			Environment	Medium	03.08.11	11.08.11	Mud vulcan	-	Ongoing
Ganja	Gandja City			Local	Residential	High	15/08/11	16/08/11	Basement	75 families	Done
Goranboy	Qarachinar village			Local	Infrastructure	Medium	15/08/11	16/7/2011	Police station	-	Done
Fizuli	Akhmedbeyli			Local	Agriculture	High	23/08/11	23/08/11	Family plot	1 family	Done
Ter Ter	Seydimly village			Local	Agriculture	Medium	27/08/11	01.09.11	Family plot	1 family	Done
Shemkir	Shemkir district			Local	Agriculture	Medium	01.09.11	01.09.11	Family plot	1 family	Done
Qazakh	Qazakh district			Local	Infrastructure	High	05.09.11	05.09.11	School	280 pupils	Done
Qazakh	Jeferly village			Local	Agriculture	Medium	05.09.11	05.09.11	Family plot	1 family	Done
Goy gol	Goy gol district			Local	Residential	High	06.09.11	06.09.11	House yard	1 family	Done
Fizuli	Shukurbeyli village			Local	Agriculture	Medium	08.09.11	09.09.11	Family plot	1 family	Done
Qazakh	Qaymagly village			Local	Agriculture	Medium	16/09/11	19/09/11	Family plot	1 family	Done
Barda	Shahveller village			Local	Agriculture	High	19/09/11	20/09/11	River	population of the village	Done
Agdam	Ayaq Qervend village			Local	Agriculture	High	29/09/11	29/09/11	River	population of the village	Done
Ganja	Gandja City	Scientific Research Institute of Sericulture			Industrial	Medium	23/09/11	10.04.2011	Silk Factory	50 people	Done
Baku	Yasamal region	Emergency Situations Ministry			Residential	High	10.03.2011	10.04.2011	Condominium	100 families	Done
Qazakh	Qazakh district			Local	Residential	High	03.10.11	04.10.11	Apartments for IDPs	45families	Done
Agstafa	Saloglu village	BTC Pipeline Administration			Agriculture	Medium	20/10/2011	20/10/2011	Pasture	-	Done
Agstafa	Saloglu village	BTC Pipeline Administration			Agriculture	Medium	22/10/2011	24/10/2011	Pasture	-	Done
Agstafa	Boyuk Kesik	State Border Service			Infrastructure	Medium	26/09/11	24/10/2011	Military Facility	-	Done
Fizuli	Qazaxlar village			Local	Agriculture	Medium	01.11.11	01.11.11	Family plot	1 familie	Done
Fizuli	Yukhari Kurmahmudlu village			Local	Agriculture	Medium	01.11.11	01.11.11	Family plot	1 familie	Done
Goranboy	Qarachinar village			Local	Residential	High	10.11.11	10.11.11	House yard	1 family	Done
Agstafa	Tatly village			Local	Agriculture	Medium	25/11/2011	28/11/2011	Family plot	1 familie	Done
Gedebey	Bashkend village	GOA			Infrastructure	Medium	01.12.11	02.12.11	Lake	Population of the village	Done
Ter Ter	Ter ter			Local	Infrastructure	High	22/12/11	22/12/2011	Highway	-	Done
Goy gol	Bahramtapa village	Construction Company			Construction	Medium	17/01/2012	18/01/2012	Stone Career	-	Done
Fizuli	Alkhanly village			Local	Residential	High	23/01/2012	23/01/2012	Family plot	1 family	Done
Qazakh	Qazakh district			Local	Infrastructure	High	31/01/2012	01.02.12	Water Canal	-	Done
Goy gol	Qushqara			Local	Agriculture	Medium	18/02/2012	18/02/2012	Family plot	1 familie	Done
Fizuli	Mirzanagili			Local	Agriculture	Medium	27/02/2012	28/02/2012	Family plot	1 familie	Done
Tovuz	Tovuz town			Local	Public	High	26/03/2012	26/03/2012	City center	Population of the city	Done
Baku	Balakhany settlement	"Temiz Sheher" company			Infrastructure	Medium	26/03/2012	26/03/2012	Waste yard	-	Done
Baku	Baku city	Baku Steel Company			Industrial	Medium	27/03/2012	27/03/2012	Scrap yard	-	Done
Agdam	Ahmadagali			Local	Agriculture	Medium	29/03/2012	29/03/2012	Family plot	1 family	Done
Samukh	Qarayery settlement			Local	Residential	High	30/03/2012	04.02.2012	Settlement area	Population of the Settlement	Done

Baku	Absheron region	from "AZERENERJI" Open Society			Infrastructure	Medium	06.04.12	06.04.12	Electric supply station	-	Done
Ter Ter	Ter Ter Town			Local	Infrastructure	Medium	09.04.12	09.04.12	Highway	-	Done
Goy gol	Kheqani district			Local	Residential	High	10.04.12	10.04.12	Disctict center	-	Done
Agdam	Imamqulubeyli village	Civil Protection Department			Agriculture	High	11.04.12	11.04.12	River	population of the village	Done
Fizuli	Yukhari Kurmahmudlu village			Local	Agriculture	Medium	12.04.12	12.04.12	Family plot	1 family	Done
Shamakhy	Goyler village			Local	Infrastructure	Medium	13/4/2012	13/4/2012	Highway	-	Done
Ter Ter	Ter Ter Town			Local	Agriculture	Medium	16/4/2012	16/4/2012	Tree garden	-	Done
Ter Ter	Ter Ter Town			Local	Agriculture	Medium	16/4/2012	16/4/2012	Family plot	1 family	Done
Fizuli	Yukhari Kurmahmudlu village			Local	Agriculture	Medium	16/4/2012	16/4/2012	Family plot	1 family	Done
Fizuli	Mirzenaghily village			Local	Agriculture	Medium	16/4/2012	16/4/2012	Family plot	1 family	Done
Khizi	Stalchay area	Border Service			Infrastructure	Medium	17/4/2012	18/4/2012	River	population of the village	Done
Agstafa	Dagh Kesemen village				Agriculture	Medium	20/4/2012	20/4/2012	Family plot	1 family	Done
Ganja	Kepez District	Police Station			Infrastructure	High	30/4/2012	30/4/2012	Bus station	-	Done
Agdam	Garadagli village			Local	Residential	High	02.05.12	02.05.12	Family plot	1 family	Done
Ganja	Gandja City			Local	Residential	High	08.05.12	08.05.12	City center	Population of the city	Done
Goy gol	Uchtepe			Local	Infrastructure	Medium	14/05/2012	14/05/2012	Pipeline route	Construction Company	Done
Ter Ter	Ter Ter Town			Local	Agriculture	High	01.08.12	02.08.12	Family plot	1 family	Done
Ter Ter	Ter Ter Town			Local	Social	High	22/08/2012	23/08/2012	Kindergarten	300children	Done
Baku	Baku city	Emergency Situations Ministry			Infrastructure	Medium	23/08/2012	23/08/2012	Sea port	-	Done
Ter Ter	Borsunlu village			Local	Agriculture	High	24/08/2012	24/08/2012	Family plot	1 family	Done
Baku	Baku city	Emergency Situations Ministry			Infrastructure	Medium	28/08/2012	23/08/2012	Sea port	-	Done
Ter Ter	Ter Ter Town			Local	Agriculture	Medium	30/08/2012	30/08/2012	River	-	Done
Ganja	Gandja City	Police Station			Residential	High	19/09/2012	19/09/2012	House yard	1 family	Done
Baku	Baku city	Emergency Situations Ministry			Infrastructure	Medium	21/09/2012	21/09/2012	Sea port	-	Done
Shemkir	Shemkir district			Local	Infrastructure	Medium	06.10.12	06.10.12	Highway	-	Done
Goranboy	Goranboy district			Local	Residential	High	11.11.12	11.11.12	House yard	1 family	Done
Fizuli	Kerimbeyli			Local	Residential	High	11.08.2012	11.08.2012	House yard	1 family	Done
Fizuli	Qayidish settlement			Local	Residential	High	12.11.2012	12.11.2012	House yard	1 family	Done
Fizuli	Babi village			Local	Residential	High	12.11.2012	12.11.2012	House yard	1 family	Done
Fizuli	B.Bahmanly village			Local	Residential	High	19/12/2012	19/12/2012	House yard	1 family	Done
Fizuli	K.Mahmudlu village			Local	Residential	High	19/12/2012	19/12/2012	House yard	1 family	Done
Fizuli	B.Bahmanly village	State Border Service			Infrastructure	Medium	01.12.2013	14/01/2013	Military Facility	-	Done
Baku	Baku city	State Railway Company			Infrastructure	Medium	29/12/2012	17/01/2013	Railway route	-	Done
Fizuli	Qayidish settlement			Local	Residential	High	02.07.2013	02.07.2013	House yard	1 family	Done
Ter Ter	Ter Ter Town			Local	Agriculture	High	04.02.13	04.02.13	Family plot	1 family	Done
Ter Ter	Ter Ter Town			Local	Agriculture	High	04.03.13	04.03.13	Family plot	1 family	Done
Barda	Barda			Local	Agriculture	High	04.03.13	26/09/13	River	population of region	Done
Fizuli	Alkhanly village			Local	Agriculture	High	27/3/2013	27/3/2013	irrigation canal	-	Done
Agdam	Ahmadaghaly			Local	Residential	High	05.04.13	05.04.13	Family plot	1 family	Done
Fizuli	Boyuk Behmenli	Azernaijan Melioration and Water Economy OJC			Agriculture	Medium	11.04.13	12.04.13	Water Canal	population of the village	Done
Ter Ter	Ter Ter Town			Local	Agriculture	High	24/4/2013	24/4/2013	Family plot	1 family	Done
Yevlakh	Yevlakh city	Azerbaijan Airways			Infrastructure	Medium	24/04/2013	13/05/13	Take off/landing route	-	Done
Jalilabad	Jalilabad city	State Service for Mobilization			Infrastructure	Medium	30/04/13	01.05.13	storage area	-	Done
Goranboy	Ashagy Agjakend	Police Station			Infrastructure	Medium	04.05.13	06.05.13	storage area	-	Done
Ter Ter	Seydimly village			Local	Agriculture	High	08.05.13	10.05.13	Family plot	1 family	Done
Agdam	Efetly			Local	Education	High	23/05/13	23/05/13	School	350 school children	Done
Agdam	Khachinchay river			Local	Agriculture	High	27/05/13		River	population of the village	Ongoing

Fizuli	Qayidish settlement			Local	Agriculture	High	29/05/13	29/05/13	Artificial lake	Population of the Settlement	Done
Goranboy	Ashagy Agjakend	Police Station			Infrastructure	Medium	11.06.13	11.06.13	storage area	-	Done
Barda	Samukh village			Local	Agriculture	Medium	21/06/13	21/06/13	Family plot	1 family	Done
Fizuli	Kurmahmudlu village			Local	Agriculture	Medium	29/06/13	29/06/13	Family plot	1 family	Done
Fizuli	Horadiz	GOA			Residential	High	19/07/2013		House yard	241 families	Ongoing
Fizuli	Kerimbeyli			Local	Agriculture	Medium	24/07/13	24/07/13	Family plot	1 family	Done
Ganja	Nizami District	Police Station			Infrastructure	High	01.08.13	01.08.13	Park	-	Done
Gabala	Qoraghan	GOA			Infrastructure	High	12.08.13	29/09/2013	RLS	-	Done
Goranboy	Tapqaraqoyunly			Local	Infrastructure	High	26/08/2013	26/08/2013	road	population of the village	Done
Lenkeran	Lenkeran	GOA			Infrastructure	High	09.09.13	25/10/2013	Highway	-	Done
Garadagh	Sangachal	TOTAL			Infrastructure	High	20/9/2013		Gas Terminal	-	Ongoing
Ganja	Sadilly settlement	Police Station			Residential	High	21/10/2013	21/10/2013	House yard	1 family	Done
Sumqait	Sumqait City	State Service for Mobilization			Storage	Medium	22/10/2013	22/10/2013	storage area	-	Done
Tovuz	Ashaghy Oysuzlu			Local	Infrastructure	High	23/10/2013	23/10/2013	Restaurant	-	Done
Fizuli	Babi village			Local	Residential	High	30/10/2013	30/10/2013	House yard	1 family	Done
Agjabedi	Kurdler			Local	Agriculture	High	04.11.13	05.11.13	Agriculture	1 family	Done
Agdam	Mireshillly			Local	Agriculture	Medium	14/11/13	14/11/13	Family plots	1 families	Initial visual assessment
Ter Ter	Demirchiler			Local	Residential	Medium	19/11/13	19/11/13	Housing	1 families	Done
Shemkir	Chaparly			Local	Agriculture	Medium	19/11/2013	19/11/2013	Family plot	1 family	Done
Shemkir	Shemkir district			Local	Infrastructure	Medium	30/11/2013	30/11/2013	School	-	Done
Qazakh	Qazakh district			Local	Residential	High	30/11/2013	30/11/2013	Family plot	1 family	Done
Fizuli	Orenqala village			Local	Residential	High	12.02.2013	12.02.2013	House yard	1 family	Done
Fizuli	Garabagh village			Local	Residential	High	16/12/2013	16/12/2013	House yard	1 family	Done
Agdam	Ehmedaghaly			Local	Residential	High	23/12/2013	23/12/2013	House yard	1 family	Done
Fizuli	AbdulRahmanly			Local	Residential	High	28/12/2013	28/12/2013	House yard	1 family	Done
Ganja	Gandja City	Azerbaijan Airways			Infrastructure	High	30/01/2014	30/01/2014	Airport	-	Done
Agstafa	Saloglu	Azerbaijan Melioration and Water			Infrastructure	High	05.02.14	05.02.14	Water canal	-	Suspended
Fizuli	Orenqala village			Local	Agriculture	High	10.02.14	10.02.14	Family plot	1 family	Done
Sumqait	Sumqait City			Local	Industrial	High	20/2/2014	20/2/2014	Technology Park	-	Done
Ter Ter	Shikharkh			Local	Agriculture	High	27/2/2014	27/2/2014	Family plot	1 family	Done
Lenkeran	Lenkeran	GOA			Infrastructure	High	28/02/2013	30/05/2014	Seaside	-	Done
Agstafa	Agstafa district			Local	Infrastructure	High	03.03.14	03.03.14	Park	-	Done
Shemkir	Shemkir district			Local	Infrastructure	High	03.03.14	03.03.14	School	-	Done
Barda	Barda	State Service for Mobilization			Storage	Medium	06.03.14	06.03.14	storage area	-	Done
Beyleqan	Beyleqan			Local	Agriculture	Medium	18/3/2014	18/3/2014	Family plot	1 family	Done
Khojavend	Khojavend settlement			Local	Residential	High	27/3/2014	27/3/2014	House yard	1 family	Done
Goy gol	Sarisu village			Local	Agriculture	Medium	29/3/2014	29/3/2014	Family plot	1 family	Done
Fizuli	Ahmadalilar			Local	Agriculture	Medium	02.04.14	02.04.14	irrigation canal	population of the village	Done
Naftalan	Naftalan	Police Station			Infrastructure	High	07.04.14	07.04.14	storage area	-	Done
Fizuli	Shukurbeyli village			Local	Infrastructure	Medium	08.04.14	08.04.14	Military Facility	-	Done
Goychay	Goychay	State Service for Mobilization			Infrastructure	Medium	09.04.14	09.04.14	storage area	-	Done
Goy gol	Dozular village			Local	Agriculture	Medium	10.04.14	10.04.14	Family plot	1 family	Done
Qazakh	Mezem village			Local	Infrastructure	High	10.04.14	10.04.14	School yard	350 people	Done
Ter Ter	Jemilly village			Local	Agriculture	High	21/04/2014	21/04/2014	Family plot	1 family	Done
Beyleqan	Khachin village			Local	Infrastructure	Medium	21/04/2014	21/04/2014	Military Facility	-	Done
Shemkir	Shemkir district			Local	Infrastructure	High	22/04/2014	22/04/2014	Water Canal	-	Done
Ter Ter	Ter ter district			Local	Agriculture	High	23/04/2014	23/04/2014	Family plot	1 family	Done
Fizuli	Boyuk Behmenli			Local	Agriculture	High	04.07.14	04.07.14	Family plot	1 family	Done
Baku	Baku city	Emergency Situations Ministry			Residential	High	10.07.14	10.07.14	Condominium	35 families	Done
Qazakh	Babaker	State Border Service			Infrastructure	Medium	10.07.14	-	Border	-	Ongoing
Shemkir	Shemkir district			Local	Residential	High	04.08.14	04.08.14	Condominium	200 families	Done
Agstafa	Ashagy Kesemen			Local	Agriculture	High	06.08.14	06.08.14	Family plot	1 family	Done

Fizuli	Ashagi Kurmahudlu			Local	Agriculture	High	14/08/14	14/08/14	Family plot	1 family	Done
Shemkir	Shemkir district			Local	Infrastructure	Medium	13/10/14	13/10/14	Highway	-	Done
Fizuli	Kerimbeyli			Local	Agriculture	Medium	13/10/14	13/10/14	Family plot	1 family	Done
Ganja	Kepez District			Local	Infrastructure	Medium	26/09/07	24/10/14	Scrap yard	-	Done
Agstafa	Pirli village			Local	Agriculture	Medium	18/12/2014	19/12/2014	Family plot	1 family	Done
Ter Ter	Duyerly	Police Station			Agriculture	Medium	05.01.15	05.01.15	Water Canal	population of the village	Done
Baku	Yasamal region	"Stonpey Commercial Construction			Residential	High	12.01.15	02.02.15	Condominium	100 families	Done
Fizuli	Babi village			Local	Residential	High	12.01.15	12.01.15	House yard	1 family	Done
Fizuli	Gazahlar			Local	Agriculture	Meduim	12.01.15	12.01.15	Family plot	1 family	Done
Shemkir	Shemkir district			Local	Infrastructure	High	13/01/15	13/01/15	Poultry farm	80 people	Done
Absheron	Xandjan village	Government of Azerbaijan			Agriculture	Meduim	19/01/15	30/09/2015	Pasture	-	Restored
Gedebey	Gedebey	Police Station			Infrastructure	High	03.02.15	04.02.15	storage area	-	Done
Qazakh	Khanliglar			Local	Agriculture	High	10.02.15	10.02.15	Family plot	1 family	Done
Lenkeran	Lenkeran	GOA			Infrastructure	High	01.04.15	15/10/2015	Seaside	-	Done
Beyleqan	Khachin village			Local	Agriculture	High	10.04.15	13/4/2015	Family plot	1 family	Done
Agstafa	Vurghun			Local	Infrastructure	Medium	13/4/2015	13/4/2015	Restaurant	-	Done
Goranboy	Ashagy Agjakend	Police Station			Agriculture	Medium	20/4/2015	21/4/2015	Family plot	1 family	Done
Tovuz	Alideyli			Local	Agriculture	Medium	16/4/2015	22/4/2015	Family plot	1 family	Done
Ter Ter	Seydimly village			Local	Agriculture	High	28/4/2015	29/4/2015	Family plot	1 family	Done
Lenkeran	Lenkeran	State Border Service			Infrastructure	Medium	05.06.15	08.06.15	Border line	-	Done
Agstafa	Keshikchidagh	State Border Service			Infrastructure	Medium	05.06.15	08.06.15	Border line	-	Done
Agstafa	Qachaq Kerem village			Local	Infrastructure	High	06.07.15	06.07.15	School yard	300-350 pupil	Done
Shemkir	Deller Jeyir village			Local	Infrastructure	High	13/07/15	13/07/15	Road	population of the village	Done
Ter Ter	Ter ter			Local	Infrastructure	High	07.08.15	07.08.15	Road	-	Done
Ter Ter	Hesenqaya village			Local	Agriculture	High	11.08.15	11.08.15	Family plot	1 family	Done
Absheron	Jeyranbatan	State Railway Company			Infrastructure	High	27/8/2015	23/09/2015	Railway route	-	Done
Agstafa	Eynally village			Local	Infrastructure	High	28/8/2015	28/8/2015	Water Canal	population of the	Done
Ganja	Kepez District	GOA			Infrastructure	High	03.09.15	03.09.15	Military Unit	-	Done
Ter Ter	Borsunlu village	GOA			Agriculture	High	21/09/2015	21/09/2015	Family plot	1 family	Done
Ganja	Kepez District	GOA			Residential	High	01.10.15	01.10.15	Waste facility of Condominium complex	-	Done
Ter Ter	Borsunlu village	GOA			Agriculture	High	13/10/2015	13/10/2015	Family plot	1 family	Done
Ter Ter	Ter Ter Town	GOA			Infrastructure	High	03.11.15	05.11.15	Sewerage System	-	Done
Goy gol	Mollajelilly	GOA			Agriculture	High	10.11.15	11.11.15	Family plot	1 family	Done
Qazakh	Qazakh town	GOA			Infrastructure	High	13/11/15	13/11/15	School yard	450-500 pupil	Done
Goy gol	Shehriyar village	GOA			Agriculture	High	16/11/15	16/11/15	Family plot	3 family	Done
Beyleqan	Beyleqan town	GOA			Infrastructure	High	26/11/15	26/11/15	Access road	-	Done
Goy gol	Topalhesenly village	GOA			Agriculture	High	30/11/15	30/11/15	irrigation canal	-	Done
Agdam	Pashabeily	GOA			Agriculture	High	19/12/2015	19/12/2015	Cultivation land	population of the village	Done
Agjabedi	Mirzahaqverdily	GOA			Agriculture	High	08.02.16	08.02.16	Family plot	1 family	Done
Goranboy	Delimmedly-Sarov	GOA			Infrastructure	High	16/2/2016	17/2/2016	Highway	Public	Done
Shemkir	Jeyranchel	GOA			Agriculture	High	16/2/2016	18/2/2016	Pasture	Villagers	Done
Goranboy	Xinaly	GOA			Infrastructure	High	07.03.16	08.03.16	Highway	Public	Done
Goranboy	Xinaly	GOA			Agriculture	High	10.03.16	10.03.16	Pasture	Villagers	Done
Lenkeran	Lenkeran	GOA			Infrastructure	High	15/3/2016	16/3/2016	Seaside	-	Done
Goranboy	Suleymanly	GOA			Agriculture	High	28/3/2016	28/3/2016	Pasture	Villagers	Done
Gedebey	Soyudlu	GOA			Infrastructure	Medium	28/3/2016	29/3/2016	Lake	Population of the village	Done
Goranboy	Goranly,Ahmadabad	GOA			Agriculture	High	29/3/2016	29/3/2016	Pasture	Villagers	Done
Agdam	War affected villages	GOA			Residential	High	01.04.16	30/04/206	43 house yards	43 families	Done
Agjabedi	War affected villages	GOA			Residential	High	01.04.16	30/04/206	4 house yards	4 families	Done
Fizuli	War affected villages	GOA			Residential	High	01.04.16	30/04/206	6 house yards	6 families	Done
Goranboy	War affected villages	GOA			Residential	High	01.04.16	30/04/206	7 house yards	7 families	Done

Agdam	Efeti Qar qar river	GOA	Irrigation	High	22/4/2016	25/05/206	River	Population of the village	Done
Zerdab	Kura river	GOA	Irrigation	High	23/4/2016	23/05/206	River	Population of the region	Done
Jalilabad	Jalilabad city	GOA	Infrastructure	High	27/4/2016	27/4/2016	Police station	-	Done
Samukh	Kolayir village	GOA	Agriculture	High	22/4/2016	25/4/2016	Pasture	-	Done
Shemkir	Shemkir district	GOA	Residential	High	27/4/2016	27/4/2016	Sewerage System	-	Done
Goranboy	War affected villages	GOA	Residential	High	01.04.16	30/04/206	110 houses yards	110 families	Done
Agjabedi	War affected villages	GOA	Residential	High	01.05.16	31/05/206	39 houses and family plots	39 families	Done
Agdam	War affected villages	GOA	Residential	High	01.05.16	31/05/206	26 houses and family plots	26 families	Done
Baku	N.Narimanov region	GOA	Industrial	High	04.05.16	04.05.16	storage area	-	Done
Fizuli	War affected villages	GOA	Residential	High	01.05.16	31/05/206	71 houses and family plots	71 families	Done
Goranboy	War affected villages	GOA	Residential	High	01.05.16	31/05/206	6 houses and family plots	6 families	Done
Ter Ter	War affected villages	GOA	Residential	High	01.05.16	31/05/206	177 houses and family plots	177 families	Done
Ujar	Ujar city	GOA	Residential	High	02.05.16	02.05.16	street	-	Done
Mingechevir	Sahil settlement	GOA	Residential	High	16/5/2016	16/5/2016	street	-	Done
Sumqait	Sumqait City	GOA	Infrastructure	High	19/5/2016	19/5/2016	Roadside	-	Done
Astara	Erchivan village	GOA	Agriculture	Medium	10.06.16	10.06.16	Family plot	1 family	Done
Mingechevir	Mingechevir	GOA	Residential	High	12.06.16	12.06.16	IDP settlement	20-25 families	Done
Tovuz	Khatinly village	GOA	Agriculture	Medium	16/06/2016	16/06/2016	Family plot	1 family	Done
Qazakh	Qushchu Ayrim	GOA	Agriculture	Medium	22/06/2016	22/06/2016	Family plot	1 family	Done
Barda	Alachadirly village	GOA	Residential	High	27/06/2016	27/06/2016	housing	1 family	Done
Agstafa	Eynally village	GOA	Agriculture	Medium	30/06/2016	30/06/2016	Family plot	1 family	Done
Fizuli	Shukurbeyli village	GOA	Agriculture	High	01.08.16	01.08.16	Family plot	1 family	Done
Agstafa	Qirly village	GOA	Agriculture	Medium	17/8/2016	17/8/2016	Family plot	1 family	Done
Agjabedi	War affected villages	GOA	Residential	High	01.08.16	31/08/16	6 houses and family plots	6 families	Done
Shirvan	Shirvan	GOA	Residential	High	24/8/2016	24/8/2016	1 houses yard	1 family	Done
Agdam	War affected villages	GOA	Residential	High	01.08.16	31/08/16	32 houses and family plots	32 families	Done
Ter Ter	War affected villages	GOA	Residential	High	01.08.16	31/08/16	6 houses and family plots	6 families	Done
Goranboy	War affected villages	GOA	Residential	High	01.08.16	31/08/16	2 houses and family plots	2 families	Done
Ganja	Kepez District	GOA	Residential	High	23/8/2016	23/8/2016	1 houses yard	1 family	Done
Agdam	Efetyly village	GOA	Residential	High	31/08/2016	01.09.16	1 houses yard	1 family	Done
Shemkir	Zeyem village	GOA	Agriculture	Medium	05.09.16	05.09.16	Family plot	1 family	Done
Qazakh	Kemerly village	GOA	Agriculture	Medium	15/09/2016	15/09/2016	Family plot	1 family	Done
Lenkeran	Lenkeran	GOA	Infrastructure	High	16/09/2016	16/09/2016	Seaside	-	Done
Ter Ter	Ter Ter Town	GOA	Agriculture	Medium	19/09/2016	19/09/2016	Family plot	1 family	Done
Sumqait	Sumqait City	GOA	Public	High	20/09/2016	20/09/2016	Railway Station	150-200	Done
Baki	Khetai region	GOA	Residential	High	23/09/2016	23/09/2016	Condominium	-	Done
Shirvan	Shirvan	GOA	Residential	High	24/8/2016	24/8/2016	1 houses yard	1 family	Done
Shemkir	Shemkir district	GOA	Agriculture	Medium	24/09/2016	24/09/2016	Family plot	1 family	Done
Fizuli	Alkhanly village	GOA	Agriculture	Medium	29/09/2016	29/09/2016	Family plot	1 family	Done

Salyan	Salyan town	Ministry of Ecology and Natural	Environment	Medium	29/09/2016	29/09/2016	National Resort	-	Done
Agdam	War affected villages	GOA	Residential	High	01.10.16	31/08/16	4 houses and family plots	4 families	Done
Salyan	Salyan town	Ministry of Ecology and Natural	Environment	Medium	01.10.16	31/08/16	National Resort	-	Done
Khojavend	Dashlitepe village	GOA	Agriculture	Medium	04.10.16	04.10.16	Family plot	1 family	Done
Ter Ter	Qapanly village	GOA	Agriculture	Medium	04.10.16	04.10.16	Family plot	1 family	Done
Shirvan	Shirvan	GOA	Residential	High	05.10.16	05.10.16	street	-	Done
Agstafa	Saloglu village	GOA	Irrigation	Medium	07/10/2016	07/10/2016	Water Canal	population of the village	Done
Agstafa	Daghkesemen village	GOA	Agriculture	Medium	10.10.16	10.10.16	Family plot	1 family	Done
Ter Ter	Hajiqervend village	GOA	Residential	High	22/10/2016	22/10/2016	1 houses yard	1 family	Done
Agjabedi	War affected villages	GOA	Residential	High	01.11.16	30/11/16	4 houses and family plots	4 families	Done
Ter Ter	War affected villages	GOA	Residential	High	01.11.16	30/11/16	6 houses and family plots	6 families	Done
Lenkeran	Lenkeran	GOA	Infrastructure	High	04.11.16	04.11.16	River bank	-	Done
Shirvan	Shirvan	GOA	Industrial	High	07.11.16	07.11.16	Factory yard	-	Done
Lenkeran	Lenkeran	GOA	Infrastructure	High	09.11.16	09.11.16	Seaside	-	Done
Beyleqan	Shahseven village	GOA	Infrastructure	Medium	15/11/2016	15/11/2016	Road	Population of the village	Done
Khojavend	Qarasu village	GOA	Agriculture	High	16/11/2016	16/11/2016	Family plot	1 family	Done
Agstafa	Qirly village	GOA	Agriculture	High	18/11/2016	18/11/2016	Family plot	1 family	Done
Fizuli	Babi village	GOA	Irrigation	Medium	24/11/2016	24/11/2016	Irrigation Canal	Population of the village	Done
Agdam	Merzily village	GOA	Residential	High	28/11/2016	28/11/2016	1 house yard	1 family	Done
Fizuli	Qayidish settlement	GOA	Irrigation	Medium	29/11/2016	29/11/2016	Irrigation Canal	Population of the settlement	Done
Gazakh	A.Seyidov street	GOA	Residential	High	12.03.2016	12.03.2016	1 houses yard	1 family	Done
Ter Ter	Shixarh	GOA	Agriculture	Medium	12.09.2016	12.09.2016	Pasture	1 family	Done
Ter Ter	Azad Garagoyunlu	GOA	Agriculture	Medium	12.10.2016	12.10.2016	Pasture	2 family	Done
Fizuli	"5-ci Zobcuq" settlement	GOA	Residential	Medium	12.10.2016	12.10.2016	Settlement area	6 families	Done
Fizuli	"Fin evləri" settlement	GOA	Residential	Medium	18/12/2016	18/12/2016	Settlement area	5 families	Done
Goygol	Roadside	GOA	Residential	Medium	13/12/2016	13/12/2016	Roadside	-	Done
Shirvan	Irrigation canal side	GOA	Agriculture	Medium	20/12/2016	20/12/2016	Canal side	-	Done
Baku	Champagne factory	GOA	Residential	Medium	24/12/2016	24/12/2016	Factory	Factory workers	Done
Fizuli	Boyuk Behmenli village	GOA	Agriculture	Medium	04.01.2017	04.01.2017	Pasture	-	Done
Lenkeran	Lenkeran city	GOA	Seaside	High	05.01.2017	05.01.2017	Seaside	-	Done
Ganja	Kepez District	GOA	Roadside	Medium	09.01.2017	09.01.2017	Dump	-	Done
Ganja	Kepez District, 2705 autobase	GOA	Autobase	High	14.01.2017	25.01.2017	Autobase yard	-	Done
Shamakhy	Sagiyan village	GOA	Agriculture	Medium	16.01.2017	16.01.2017	Pasture	-	Done
Lenkeran	Urga village	GOA	Roadside	Medium	17.01.2017	17.01.2017	Roadside	-	Done



Khizi	Stalchay village	GOA	Military unit	Medium	21.01.2017	21.01.2017	Military unit side	-	Done
Agdam	Kichikli village	GOA	Agriculture	Medium	23.01.2017	23.01.2017	IrrigationCanal side	-	Done
Fizuli	Alixanli village	GOA	Agriculture	Medium	24.01.2017	24.01.2017	Pasture	-	Done
Aghstafa	Saloglu village	GOA	Agriculture	Medium	25.01.2017	25.01.2017	Pasture	-	Done
Aghstafa	Girli village	GOA	Agriculture	Medium	26.01.2017	26.01.2017	River side	-	Done
Beyleqan	Harami plain	GOA	Agriculture	Medium	27.01.2017	27.01.2017	Pasture	-	Done
Ter Ter	Ter ter city	GOA	Rest area	Medium	30.01.2017	30.01.2017	Rest area	-	Done
Agdam	Mireshirly village	GOA	Agriculture	Medium	23.02.2017	23.02.2017	Pasture	-	Done
Aghstafa	Daghkesemen village	GOA	Residential	Medium	08.02.2017	08.02.2017	House yard	-	Done
Barda	Mirzabayli village	GOA	School	Medium	23.02.2017	23.02.2017	School yard	-	Done
Beylegan	I Shahsevan	GOA	Agriculture	Medium	28.02.2017	28.02.2017	irrigation canal	-	Done
Fizuli	FIN house	GOA	Residential	Medium	10.02.2017	10.02.2017	House yard	-	Done
Lenkeran	Lenkeran city	GOA	Seaside	High	12.02.2017	12.02.2017	Seaside	-	Done
	Lenkeran city	GOA	Seaside	High	27.02.2017	27.02.2017	Seaside	-	Done
Shirvan	Shirvan city	GOA	Residential	Medium	02.02.2017	02.02.2017	M.A.Rasulzade street	-	Done
Tovuz	Alibayli village	GOA	Residential	Medium	06.02.2017	06.02.2017	House yard	-	Done
	Koxanibili village	GOA	Residential	Medium	23.02.2017	23.02.2017	House yard	-	Done
	Vahidli village	GOA	Agriculture	High	22.02.2017	22.02.2017	Pasture	-	Done
	Alimardanli village	GOA	Agriculture	Medium	27.02.2017	27.02.2017	Pasture	-	Done
Tertter	Qaynaq village	GOA	Agriculture	Medium	3-Mar-17	3-Mar-17	Agriculture	-	Done
Tertter	Tertter city	GOA	Grave-yard	Medium	3-Mar-17	3-Mar-17	Grave-yard	-	Done
Fizuli	Fin house	GOA	House	Medium	4-Mar-17	4-Mar-17	House	-	Done
Agdam	Xan river	GOA	River side	Medium	4-Mar-17	4-Mar-17	River side	-	Done
Agjabedi	Imamgulubeyli village	GOA	Agriculture	Medium	6-Mar-17	6-Mar-17	Agriculture	-	Done